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KC  1626 Broadway
Construction Budget

SUMMARY

# Item No. Description Notes Qty Un Unit Price Total

1 02.00.00 Existing Conditions 1 ls 14,228.48 14,228
2 03.00.00 Concrete 1 ls 49,708.70 49,709
3 04.00.00 Masonry 1 ls 38,969.83 38,970
4 05.00.00 Metals 1 ls 131,939.19 131,939
5 06.00.00 Wood, Plastics, and Composites 1 ls 169,117.53 169,118
6 07.00.00 Thermal and Moisture Protection 1 ls 68,879.05 68,879
7 08.00.00 Openings 1 ls 79,875.63 79,876
8 09.00.00 Finishes 1 ls 228,419.21 228,419
9 10.00.00 Specialties 1 ls 10,851.98 10,852

10 11.00.00 Equipment 1 ls 1,495.25 1,495
11 12.00.00 Furnishings 1 ls 52,238.92 52,239
12 13.00.00 Special Construction 1 ls 0.00 0
13 14.00.00 Conveying Equipment 1 ls 8,800.00 8,800
14 21.00.00 Fire Suppression Not Incl. 1 ls 0.00 0
15 22.00.00 Plumbing 1 ls 66,982.04 66,982

16 23.00.00 Heating, Ventilating, and Air Conditioning 
(HVAC) 1 ls 37,053.17 37,053

17 26.00.00 Electrical 1 ls 51,973.89 51,974
18 27.00.00 Communications 1 ls 2,500.00 2,500
19 31.00.00 Earthwork 1 ls 138,376.91 138,377
20 32.00.00 Exterior Improvements 1 ls 27,705.91 27,706
21 33.00.00 Utilities 1 ls 6,000.00 6,000
22

23
24 Project Subtotal 1,185,116
25 General Conditions 1 ls 109,383.70 109,384
26 Contractors Overhead & Profit 12% 142,214
27 Contingency 10% 118,512
28 Insurance and Bonds 2% 31,104
29
30 Project Total 1,586,329
31
32 Exclusions:
33 Building Permits
34 Design and Engineering
35 Fire Suppression
36 Dewatering
37 Landscaping & Irrigation
38 Hazardous Waste Removal & Remediation
39 Items in excess of the provided material and product allowances
40 Appliances
41 Structured Cabling
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KC  1626 Broadway
Construction Budget

DETAIL

# Item 
No. Item Description Notes Trade Qty. Un  Crew Hrs Labor Mat. Equip/

Other Subc. Labor Mat. Equip/
Other Subc. Total

1 02.00.00 Existing Conditions 0 0 0 0 0
2 02.30.00 Subsurface Investigation
3 Soil Boring Not Incl. 0 0 0 0 0
4 Hydrology analysis Not Incl. 0 0 0 0 0
5 02.32.00 Geotechnical Investigations Not Incl. 0 0 0 0 0
6 02.40.00 Demolition and Structure Moving
7 02.41.00 Demolition
8 02.41.13 Selective Site Demolition

9 02.41.13.23 Utility Line Removal Plumber 1 ls P2 4 45.00 404.21 0 45 0 404 449

10 02.41.16 Structure Demolition
11 Demolish existing one story single family home 1,500sf assumed Demolition 1500 sf D4 24 2.34 1.40 3,516 0 2,100 0 5,616
12 Existing Slab Demolition 1,500sf assumed Demolition 1500 sf D4 16 1.56 0.85 2,344 0 1,275 0 3,619

13 Dumpster haul off 40cy roll-off @585/cy Demolition 5 ea 585.00 0 0 2,925 0 2,925

14 Slab dumpster rental 20cy roll-off @585/cy Demolition 2 ea 585.00 0 0 1,170 0 1,170

15 02.56.13 Waste Containment
16 02.56.19 Gas Containment Plumber 1 ls P2 4 45.00 404.21 0 45 0 404 449
17 02.71.00 Ground Water Treatment Not Incl. 0 0 0 0 0
18 Subtotal 5,860 90 7,470 808 14,228
19 03.00.00 Concrete
20 03 30 00 Cast-in-Place Concrete
21 Footings
22 F1, 2'-6" square, 24" depth Concrete 3 ea C2 2 45.00 205.38 0 135 0 616 751
23 F2, 2'-9" square, 24" depth Concrete 8 ea C2 2.5 55.00 256.73 0 440 0 2,054 2,494
24 F3, 3'-6" square, 24" depth Concrete 2 ea C2 3 65.00 308.07 0 130 0 616 746
25 F4, 4'-0" square, 24" depth Concrete 6 ea C2 3.5 75.00 359.42 0 450 0 2,157 2,607
26 F5, 5'-3" square, 24" depth Concrete 3 ea C2 4 85.00 410.77 0 255 0 1,232 1,487
27 F6, 9'-6"x6'-0" rectangle, 24" depth Concrete 1 ea C2 8 170.00 821.53 0 170 0 822 992
28 F7, 7'-9" square, 24" depth Concrete 1 ea C2 6 135.00 616.15 0 135 0 616 751
29 Footing Key per 9/S0.2 Concrete 65 lf C2 8 7.50 0.12 12.64 0 488 8 822 1,317
30 Footings per 1, 7, 8/S0.2 Concrete 400 lf C2 12 5.50 0.07 3.08 0 2,200 28 1,232 3,460
31 Slab on Grade

32
5 inch concrete slab on grade with #3 @ 18 inches 
O.C.E.W

Concrete 3574 sf C4 32 2.15 0.32 1.74 0 7,684 1,144 6,224 15,051

33 2 inches washed sand base Concrete 3574 sf C4 4 0.51 0.22 0 1,823 0 778 2,601
34 15 mil vapor barrier with sealed laps Concrete 3574 sf C4 8 0.40 0.44 0 1,430 0 1,556 2,985
35 2 inches sand Concrete 3574 sf C4 4 0.51 0.22 0 1,823 0 778 2,601
36 Stairs
37 Slab on grade stairs Concrete 1 ea C2 12 325.00 1,232.30 0 325 0 1,232 1,557
38 03 35 00 Concrete Finishing
39 03 35 29 Tooled Concrete Finishing

40
Decorative concrete patio locations with tooled 
joints.

Concrete 702 sf C2 24 2.25 0.45 3.51 0 1,580 316 2,465 4,360
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KC  1626 Broadway
Construction Budget

DETAIL

# Item 
No. Item Description Notes Trade Qty. Un  Crew Hrs Labor Mat. Equip/

Other Subc. Labor Mat. Equip/
Other Subc. Total

41 03 40 00 Precast Concrete
42 03 41 00 Precast Structural Concrete
43 03 41 23 Precast Concrete Stairs
44 Precast Concrete Stairs Concrete 3 ea C3 2.5 1,250.00 350.00 382.81 0 3,750 1,050 1,148 5,948
45 Subtotal 0 22,816 2,545 24,347 49,709
46 04.00.00 Masonry
47 04.20.00 Unit Masonry
48 8x12x16 Block Masonry 1062 sf B4 32 4.15 6.30 0 4,407 0 6,696 11,103
49 8x8x16 Block Masonry 2817 sf B4 80 3.95 5.94 0 11,127 0 16,740 27,867
50 Fence Wall See 32.32.19 0 0 0 0 0
51 Subtotal 0 15,534 0 23,435 38,970
52 05.00.00 Metals
53 05.10.00 Structural Metal Framing
54 Pipe Columns, Saddles, and Wide Flange Beams Structural Steel 1 ls ST4 60 65,000.00 10,000.00 13,973.38 0 65,000 10,000 13,973 88,973
55 05.40.00 Cold-Formed Metal Framing
56 05.50.00 Metal Fabrications
57 Install Cable Railing Guardrail Misc. Metal 424 lf ST2 40 65.00 11.50 0 27,528 0 4,871 32,398
58 Handrails at Stairs Misc. Metal 130 lf ST2 16 35.00 15.04 0 4,533 0 1,948 6,481
59 Metal Awning Misc. Metal 3 ea ST2 4 1,200.00 162.35 0 3,600 0 487 4,087
60 Subtotal 0 100,660 10,000 21,279 131,939
61 06.00.00 Wood, Plastics, and Composites
62 06.10.00 Rough Carpentry
63 Basement Level Rough Carpenter 3574 sf RC6 100 7.48 1.87 0.32 26,747 6,687 1,144 0 34,577
64 First Level Rough Carpenter 2568 sf RC6 160 16.66 4.17 0.64 42,795 10,699 1,644 0 55,138
65 Second Level Rough Carpenter 3085 sf RC6 160 13.87 3.47 0.64 42,795 10,699 1,974 0 55,468
66 Roof Level Rough Carpenter 150 sf RC6 32 57.06 14.27 1.45 8,559 2,140 218 0 10,916
67 06.20.00 Finish Carpentry
68 06.20.23 Interior Finish Carpentry
69 Wood Base in carpeted areas Finish Carpenter 1143 lf RC4 24 3.82 1.35 4,372 1,543 0 0 5,915
70 06.48.16 Interior Wood Door Frames
71 Trim at Doors Finish Carpenter 41 ea RC2 1.5 145.25 28.00 5,955 1,148 0 0 7,103
72 Subtotal 131,223 32,915 4,979 0 169,118
73 07.00.00 Thermal and Moisture Protection
74 07.14.00 Fluid-Applied Waterproofing

75
Install waterproofing at below grade vertical walls 
with termination bar

Waterproofer 1365 sf PT3 32 2.25 2.96 0 3,071 0 4,038 7,109

76 07.18.00 Traffic Coatings

77
Clean, Prep, and install weatherproof deck coating 
by "Excel-Coating" ICBO #4804 or an approved 
equal.

Waterproofer 1750 sf PT2 40 3.50 1.99 0 6,125 0 3,481 9,606

78 07.21.00 Thermal Insulation
79 07.21.16 Blanket Insulation
80 R15 at walls Insulator 17978 sf I3 48 0.75 0.34 0 13,484 0 6,108 19,592
81 R19 at floors Insulator 6207 sf I3 24 0.72 0.49 0 4,469 0 3,054 7,523
82 R38 at roof level Insulator 2725 sf I3 10 1.34 0.47 0 3,652 0 1,272 4,924
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KC  1626 Broadway
Construction Budget

DETAIL

# Item 
No. Item Description Notes Trade Qty. Un  Crew Hrs Labor Mat. Equip/

Other Subc. Labor Mat. Equip/
Other Subc. Total

83 07.25.00 Weather Barriers Incl. in Stucco
84 07.30.00 Steep Slope Roofing
85 Standing Seam Metal Roofing Roofer 375 sf R3 16 14.50 5.52 0 5,438 0 2,070 7,507
86 07.40.00 Roofing and Siding Panels
87 07.46.00 Siding Incl. in Stucco
88 07.50.00 Membrane Roofing
89 Install 4-Ply Built up Roofing per BB/D3 Roofer 1920 sf R4 32 1.85 2.77 0 3,552 0 5,318 8,870

90 07.60.00 Flashing and Sheet Metal Incl. in Roofing Costs 0 0 0 0 0

91 07.65.00 Flexible Flashing Incl. in Stucco 0 0 0 0 0
92 07.70.00 Roof and Wall Specialties and Accessories
93 07.72.00 Roof Accessories

94
Roofing Accessories (Scuppers, Coping, 
Penetration Flashings, Vents)

Roofer 1 ls R2 8 1,250.00 706.10 0 1,250 0 706 1,956

95 07.80.00 Fire and Smoke Protection
96 07.84.00 Firestopping
97 Fill pipe and duct penetrations Painter 1 ls PT2 4 150.00 348.12 0 150 0 348 498
98 07.90.00 Joint Protection
99 07.92.00 Joint Sealants Painter 1 ls PT2 12 250.00 1,044.35 0 250 0 1,044 1,294

100 Subtotal 0 41,440 0 27,439 68,879
101 08.00.00 Openings
102 08.10.00 Doors and Frames
103 08.14.00 Wood Doors

104 Type 1
3068 Exterior French 
Door

Finish Carpenter 5 ea RC2 2 193.66 550.00 968 2,750 0 0 3,718

105 Type 2 2668 Interior Finish Carpenter 17 ea RC2 1.5 145.25 85.00 2,469 1,445 0 0 3,914

106 Type 3
5068 Exterior French 
Door

Finish Carpenter 1 ea RC2 2.5 242.08 850.00 242 850 0 0 1,092

107 Type 9 2468 Interior Finish Carpenter 3 ea RC2 1.5 145.25 85.00 436 255 0 0 691
108 Type 13 5068 Interior Finish Carpenter 1 ea RC2 2 193.66 165.00 194 165 0 0 359
109 Type 15 2668 Interior Finish Carpenter 1 ea RC2 1.5 145.25 85.00 145 85 0 0 230
110 Type 16 3068 Interior Finish Carpenter 2 ea RC2 1.5 145.25 85.00 290 170 0 0 460
111 Type 21 2640 Interior Finish Carpenter 2 ea RC2 1.5 145.25 85.00 290 170 0 0 460

112 Type 22
2668 Exterior French 
Door

Finish Carpenter 2 ea RC2 2 193.66 525.00 387 1,050 0 0 1,437

113 08.30.00 Specialty Doors and Frames
114 Type 5 Bi-Fold Closet Doors Finish Carpenter 6 ea RC2 1.5 145.25 125.00 871 750 0 0 1,621
115 Type 6 Bi-Fold Closet Doors Finish Carpenter 5 ea RC2 1.5 145.25 125.00 726 625 0 0 1,351
116 Type 7 Bi-Fold Closet Doors Finish Carpenter 2 ea RC2 1.5 145.25 125.00 290 250 0 0 540
117 Type 20 Sliding Closet Door Finish Carpenter 2 ea RC2 1.5 145.25 125.00 290 250 0 0 540
118 08.31.00 Access Doors and Panels
119 Water heater access panels Finish Carpenter 3 ea RC2 1.5 145.25 115.00 436 345 0 0 781
120 08.32.00 Sliding Glass Doors
121 Type 4 2-5068 SGD Finish Carpenter 1 ea RC2 3 290.49 1,250.00 290 1,250 0 0 1,540
122 Type 18 2-5068 SGD Finish Carpenter 3 ea RC2 3 290.49 1,250.00 871 3,750 0 0 4,621

Copyright 2018
Kabo Contracting, Inc
All Rights Reserved This is not a bid or proposal for construction.

 05/02/2018
Page 5 of 22

1626 Broadway



KC  1626 Broadway
Construction Budget

DETAIL

# Item 
No. Item Description Notes Trade Qty. Un  Crew Hrs Labor Mat. Equip/

Other Subc. Labor Mat. Equip/
Other Subc. Total

123 08.33.00 Coiling Doors and Grilles

124 Type 10
4060 Roll up, manual 
operation

Misc. Metal 2 ea ST2 2.5 1,250.00 304.41 0 2,500 0 609 3,109

125 Type 11
20070 Roll up grille 
w/automatic motor

Misc. Metal 1 ea ST3 8 6,750.00 1,500.57 0 6,750 0 1,501 8,251

126 Type 14
16070 Overhead door 
with opener

Misc. Metal 1 ea ST2 4 950.00 487.05 0 950 0 487 1,437

127 08.40.00 Entrances, Storefronts, and Curtain Walls
128 08.50.00 Windows
129 08.53.00 Plastic Windows
130 08.53.13 Vinyl Windows
131 Type A 30210 Casement Finish Carpenter 18 ea RC2 1.5 145.25 300.00 2,614 5,400 0 0 8,014
132 Type B 3060 Casement Finish Carpenter 10 ea RC2 1.5 145.25 576.00 1,452 5,760 0 0 7,212
133 Type C 5262 Fixed Custom Finish Carpenter 1 ea RC2 2 193.66 1,350.00 194 1,350 0 0 1,544

134 Type D
10064 
Fixed/Casement

Finish Carpenter 2 ea RC2 2.5 242.08 2,016.00 484 4,032 0 0 4,516

135 Type E 4656 Fixed Finish Carpenter 4 ea RC2 2 193.66 700.00 775 2,800 0 0 3,575

136 Type F 7656 Fixed/Casement Finish Carpenter 1 ea RC2 2.5 242.08 1,320.00 242 1,320 0 0 1,562

137 Type G 7256 Fixed/Casement Finish Carpenter 2 ea RC2 2.5 242.08 1,280.00 484 2,560 0 0 3,044

138 Type H 10052 Slider Finish Carpenter 1 ea RC2 2.5 242.08 1,600.00 242 1,600 0 0 1,842

139 Type I
10064 Custom 
Fixed/Casement

Finish Carpenter 2 ea RC2 3 290.49 2,520.00 581 5,040 0 0 5,621

140 08.53.66 Vinyl Window Screens Incl. above Finish Carpenter 0 0 0 0 0
141 08.70.00 Hardware
142 08.71.00 Door Hardware
143 Entry Doors Finish Carpenter 3 ea RC2 1.5 145.25 125.00 436 375 0 0 811
144 Interior Doors Finish Carpenter 31 ea RC2 1 96.83 35.00 3,002 1,085 0 0 4,087
145 08.75.00 Window Hardware
146 08.80.00 Glazing
147 08.83.00 Mirrors Misc. 9 ea RC2 1.5 145.25 65.00 1,307 585 0 0 1,892
148 Subtotal 21,012 56,267 0 2,596 79,876
149 09.00.00 Finishes
150 09.20.00 Plaster and Gypsum Board
151 09.21.00 Plaster and Gypsum Board Assemblies
152 09.21.16 Gypsum Board Assemblies
153 1/2 in walls.  Tape and texture Drywall 19592 sf DW6 140 0.40 2.23 0 7,837 0 43,745 51,581
154 1/2 inch at ceiling.  Tape and Texture Drywall 7080 sf DW6 60 0.40 2.65 0 2,832 0 18,748 21,580
155 5/8 inch at walls.  Tape and Texture Drywall 998.5 sf DW6 8 0.45 2.50 0 449 0 2,500 2,949
156 5/8 inch at ceiling.  Tape and Texture Drywall 2689 sf DW6 24 0.45 2.79 0 1,210 0 7,499 8,709
157 09.24.00 Cement Plastering
158 09.24.23 Cement Stucco

159
Accessories, Stops, Weather Barrier, Lath, Scratch, 
Brown, and Color

Stucco 7621 sf S6 100 1.24 4.14 0 9,476 0 31,586 41,062
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KC  1626 Broadway
Construction Budget

DETAIL

# Item 
No. Item Description Notes Trade Qty. Un  Crew Hrs Labor Mat. Equip/

Other Subc. Labor Mat. Equip/
Other Subc. Total

160 09.28.00 Backing Boards and Underlayments
161 Master Showers Tile 3 ea T2 4 65.00 122.56 0 195 0 368 563
162 09.30.00 Tiling
163 09.30.13 Ceramic Tiling
164 09.31.13 Thin-Set Ceramic Tiling
165 Flooring Tile 1507 sf T4 32 3.25 3.52 0 4,898 0 5,310 10,208
166 Base Tile 421 lf T4 16 2.25 6.31 0 947 0 2,655 3,602
167 Showers at Master Baths Tile 3 ea T2 16 1,250.00 490.22 0 3,750 0 1,471 5,221
168 09.32.00 Mortar-Bed Tiling
169 09.32.13 Mortar-Bed Ceramic Tiling
170 09.50.00 Ceilings
171 09.60.00 Flooring
172 09.62.00 Specialty Flooring
173 09.64.00 Wood Flooring
174 09.68.00 Carpeting
175 Medium Grade with pad and tack strip Carpet 4807 sf CPT4 40 4.50 1.10 0 21,632 0 5,265 26,896
176 09.70.00 Wall Finishes
177 09.90.00 Painting and Coating
178 09.91.00 Painting
179 09.91.13 Exterior Painting
180 Stucco Painter 7621 sf PT4 40 0.42 0.84 0 3,199 0 6,399 9,598
181 Metals Painter 1 ls PT2 16 696.24 1,392.47 0 696 0 1,392 2,089
182 Exposed Masonry Sealer Painter 2000 sf PT4 24 0.96 1.92 0 1,920 0 3,839 5,759
183 09.91.23 Interior Painting
184 Walls Painter 23372 sf PT4 100 0.21 0.68 0 4,799 0 15,997 20,796
185 Ceilings Painter 9768 sf PT4 48 0.24 0.79 0 2,304 0 7,679 9,982
186 Base Painter 1143 lf PT2 24 0.37 1.83 0 418 0 2,089 2,506
187 Window and Door Trim Painter 94 ea PT2 0.5 13.05 43.51 0 1,227 0 4,090 5,318
188 Subtotal 0 67,788 0 160,631 228,419
189 10.00.00 Specialties
190 10.10.00 Information Specialties
191 10.14.00 Signage
192 10.20.00 Interior Specialties
193 10.21.00 Compartments and Cubicles
194 10.28.00 Toilet, Bath, and Laundry Accessories
195 Medicine Cabinet Misc. 7 ea RC1 1.5 88.88 125.00 622 875 0 0 1,497
196 TP Holder Misc. 9 ea RC1 0.5 29.63 35.00 267 315 0 0 582
197 Towel Bar Misc. 9 ea RC1 0.5 29.63 45.00 267 405 0 0 672
198 Mirrors See 08.83.00 0 0 0 0 0
199 10.28.13 Toilet Accessories
200 10.28.19 Tub and Shower Enclosures Not Incl.

201 10.28.23.16 Built-in Ironing Board Not Incl.

202 10.30.00 Fireplaces and Stoves
203 10.31.00 Manufactured Fireplaces

Copyright 2018
Kabo Contracting, Inc
All Rights Reserved This is not a bid or proposal for construction.

 05/02/2018
Page 7 of 22

1626 Broadway



KC  1626 Broadway
Construction Budget

DETAIL

# Item 
No. Item Description Notes Trade Qty. Un  Crew Hrs Labor Mat. Equip/

Other Subc. Labor Mat. Equip/
Other Subc. Total

204 Heat-n-Glo Direct vent Misc. 1 ea RC2 4 387.32 2,750.00 387 2,750 0 0 3,137
205 10.31.13 Manufactured Fireplace Chimneys
206 10.35.00 Stoves
207 10.35.23 Cooking Stoves
208 Gas Cooktop Misc. 3 ea RC2 2.5 242.08 275.00 726 825 0 0 1,551
209 10.40.00 Safety Specialties
210 10.43.00 Emergency Aid Specialties Not Incl.
211 10.43.13 Defibrillator Cabinets Not Incl.
212 10.44.00 Fire Protection Specialties
213 10.44.13 Fire Protection Cabinets Misc. 3 ea RC1 1.5 88.88 85.00 267 255 0 0 522
214 10.44.16 Fire Extinguishers Misc. 3 ea RC1 0.5 29.63 45.00 89 135 0 0 224
215 10.55.00 Postal Specialties
216 10.55.13 Central mail Delivery Boxes

217 10.55.13.13 Cluster Box Units Misc. 1 ea RC2 2.5 242.08 650.00 242 650 0 0 892

218 10.57.00 Wardrobe and Closet Specialties
219 10.57.23 Closet and Utility Shelving
220 Shelf and Pole 9 locations Finish Carpenter 93.3 lf RC2 14 14.53 4.50 1,356 420 0 0 1,775
221 10.57.36 Closet Doors See 08.30.00 0 0 0 0 0
222 Subtotal 4,222 6,630 0 0 10,852
223 11.00.00 Equipment
224 11.30.00 Residential Equipment
225 11.30.13 Residential Appliances Not Incl.

226 11.30.13.13 Residential Kitchen Appliances

227 Dishwasher Not Incl. 0 0 0 0 0
228 Refrigerator Not Incl. 0 0 0 0 0
229 Garbage Disposal Not Incl. 0 0 0 0 0
230 Oven Misc. 3 ea RC2 1.5 48.42 450.00 145 1,350 0 0 1,495

231 11.30.13.23 Residential Laundry Appliances

232 Washer Not Incl. 0 0 0 0 0
233 Dryer Not Incl. 0 0 0 0 0
234 11.30.34 Residential Ceiling Fans Not Incl. 0 0 0 0 0
235 Subtotal 145 1,350 0 0 1,495
236 12.00.00 Furnishings
237 12.20.00 Window Treatments Not Incl. 0 0 0 0 0
238 12.22.00 Curtains and Drapes
239 12.22.13 Draperies Not Incl. 0 0 0 0 0
240 12.30.00 Casework
241 12.35.30 Residential Casework

242 12.35.30.13 Kitchen Casework

243 Uppers Cabinets Cabinet 110.7 lf RC2 48 95.00 41.99 0 10,517 0 4,648 15,164
244 Lower Cabinets Cabinet 110.7 lf RC2 60 175.00 52.48 0 19,373 0 5,810 25,182
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KC  1626 Broadway
Construction Budget

DETAIL

# Item 
No. Item Description Notes Trade Qty. Un  Crew Hrs Labor Mat. Equip/

Other Subc. Labor Mat. Equip/
Other Subc. Total

245 12.35.30.43 Utility Room Casework Not Incl. 0 0 0 0 0

246 12.36.00 Countertops
247 12.36.61 Simulated Stone Countertops Tile 276.8 sf T2 24 35.00 7.97 0 9,686 0 2,206 11,892
248 Subtotal 0 39,575 0 12,664 52,239
249 13.00.00 Special Construction
250 14.00.00 Conveying Equipment
251 14.80.00 Scaffolding

252
Setup, erect, maintain, and break down 
scaffolding.

Stucco 8000 sf 1.10 0 0 0 8,800 8,800

253 Subtotal 0 0 0 8,800 8,800
254 21.00.00 Fire Suppression
255 Fire Sprinklers Not Incl. 0 0 0 0 0
256 22.00.00 Plumbing
257 22.10.00 Plumbing Piping
258 Rough in Plumber 10157 sf P4 32 0.75 0.61 0 7,618 0 6,193 13,810
259 Finish Plumber 10157 sf P4 12 0.24 0.23 0 2,438 0 2,322 4,760
260 22.11.00 Facility Water Distribution
261 22.11.16 Domestic Water Piping
262 22.11.43 Gas Line Piping and Valves Plumber 10157 sf P2 16 0.20 0.16 0 2,031 0 1,617 3,648
263 22.12.00 Facility Potable-Water Storage Tanks
264 22.12.16 Facility Elevated, Potable-Water Storage Tanks
265 22.13.00 Facility Sanitary Sewerage
266 22.13.16 Sanitary Waste and Vent Piping
267 Rough in Plumber 10157 sf P4 48 0.75 0.91 0 7,618 0 9,289 16,907
268 Finish Plumber 10157 sf P4 8 0.12 0.15 0 1,219 0 1,548 2,767
269 22.14.00 Facility Storm Drainage
270 22.14.13 Facility Storm Drainage Piping Plumber 1 ls P4 16 1,500.00 3,096.32 0 1,500 0 3,096 4,596
271 22.14.16 Rainwater Leaders
272 22.14.19 Sump Pump Discharge Piping Plumber 1 ls P2 4 250.00 404.21 0 250 0 404 654
273 22.14.26 Facility Storm Drains

274 22.14.26.13 Roof Drains Plumber 10 ea P1 0.5 55.00 29.99 0 550 0 300 850

275 22.14.26.16 Facility Area Drains Plumber 1 ls P1 2 65.00 119.98 0 65 0 120 185

276 22.14.26.19 Facility Trench Drains

277 Channel grate with Flo Guard filter Plumber 20 lf P1 2.5 16.25 7.50 0 325 0 150 475
278 22.14.29 Sump Pumps

279 22.14.29.13 Wet-Pit-Mounted, Vertical Sump Pumps Plumber 1 ea P2 4 450.00 404.21 0 450 0 404 854

280 22.14.29.16 Submersible Sump Pumps

281 22.14.29.19 Sump-Pump Basins and Pits Concrete 1 ea C2 4 175.00 410.77 0 175 0 411 586
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DETAIL

# Item 
No. Item Description Notes Trade Qty. Un  Crew Hrs Labor Mat. Equip/

Other Subc. Labor Mat. Equip/
Other Subc. Total

282 22.30.00 Plumbing Equipment
283 22.34.00 Fuel-Fired Domestic Water Heaters
284 22.34.30 Residential Gas Domestic Water Heaters
285 AO Smith 40 gallon Plumber 3 ea P2 4 475.00 404.21 0 1,425 0 1,213 2,638

286 22.34.30.16
Residential, Direct-Vent, Gas Domestic Water 
Heater

287 22.40.00 Plumbing Fixtures
288 22.41.13 Residential Water Closets, Urinals, and Bidets

289 22.41.13.13 Residential Water Closets

290 1.28 gal/flush, elongated bowl, vitreous China Plumber 9 ea P1 0.7 195.00 41.99 0 1,755 0 378 2,133
291 22.41.16 Residential Lavatories and Sinks

292 22.41.16.13 Residential Lavatories

293 With Countertop Plumber 11 ea P2 2.5 275.00 252.63 0 3,025 0 2,779 5,804

294 22.41.16.16 Residential Sinks

295 Kitchen Sink 18 GA 304 SS w 3 holes Plumber 3 ea P2 1.5 175.00 151.58 0 525 0 455 980
296 22.41.19 Residential Bathtubs
297 Combo with shower head, 1.5 GPM Plumber 6 ea P2 4 325.00 404.21 0 1,950 0 2,425 4,375
298 22.41.23 Residential Showers
299 1.5 GPM Plumber 3 ea P1 1 45.00 59.99 0 135 0 180 315
300 22.41.26 Residential Disposers Plumber 3 ea P1 1.5 125.00 89.98 0 375 0 270 645
301 Subtotal 0 33,428 0 33,554 66,982

302 23.00.00 Heating, Ventilating, and Air Conditioning (HVAC)

303 23.23.00 Refrigerant Piping HVAC 3 ea M2 4 275.00 404.21 0 825 0 1,213 2,038
304 23.30.00 HVAC Air Distribution
305 23.31.00 HVAC Ducts and Casings
306 23.31.16 Nonmetal Ducts
307 23.33.00 Air Duct Accessories
308 23.33.46 Flexible Ducts HVAC 3 units M4 24 750.00 4,644.48 0 2,250 0 13,933 16,183
309 23.38.00 Ventilation Hoods HVAC 3 ea 0 0 0 0 0
310 23.38.06 Exhaust Fans and Ducting (Humidity Sensing) 50 CFM HVAC 9 ea M1 2.5 55.00 149.97 0 495 0 1,350 1,845
311 23.38.13 Kitchen Hoods 100CFM HVAC 3 ea M2 2.5 250.00 252.63 0 750 0 758 1,508
312 23.38.26 Sidewall Prop Exhaust Fan in Garage 3510 CFM HVAC 1 ea M2 4 875.00 404.21 0 875 0 404 1,279
313 23.50.00 Central Heating Equipment
314 23.54.00 Furnaces

315 23.54.16
Fuel-Fired Furnaces (Interlock with Carbon 
Monoxide Sensors)

HVAC 3 ea M2 4 1,500.00 404.21 0 4,500 0 1,213 5,713

316 23.60.00 Central Cooling Equipment
317 23.62.00 Packaged Compressor and Condenser Units

318 23.62.13
Packaged Air-Cooled Refrigerant Compressor and 
Condenser Units.

At Roof HVAC 3 ea M2 4 2,000.00 425.00 404.21 0 6,000 1,275 1,213 8,488

319 Subtotal 0 15,695 1,275 20,083 37,053
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Construction Budget

DETAIL

# Item 
No. Item Description Notes Trade Qty. Un  Crew Hrs Labor Mat. Equip/

Other Subc. Labor Mat. Equip/
Other Subc. Total

320 26.00.00 Electrical
321 26.05.00 Common Work Results for Electrical
322 26.05.05 Selective Demolition for Electrical (safe-off) Electrician 1 ls E2 8 250.00 1,036.60 0 0 250 1,037 1,287
323 26.20.00 Low-Voltage Electrical Distribution
324 Outlets Electrician 1 ls E4 24 750.00 5,733.55 0 750 0 5,734 6,484
325 Switches and Lights Electrician 1 ls E4 32 2,000.00 7,644.73 0 2,000 0 7,645 9,645
326 Homeruns Electrician 1 ls E4 24 500.00 5,733.55 0 500 0 5,734 6,234
327 26.21.00 Low-Voltage Electrical Service Entrance
328 Overhead Feed With weather head Electrician 1 ea E2 4 350.00 518.30 0 350 0 518 868
329 400A Main Service Electrician 1 ea E2 4 250.00 518.30 0 250 0 518 768
330 200A Sub Panels Electrician 3 ea E2 2.5 250.00 323.94 0 750 0 972 1,722
331 Public Use Panel Electrician 1 ea E2 2.5 250.00 323.94 0 250 0 324 574

332 26.21.16
Low-Voltage Underground Electrical Service 
Entrance

333 26.22.00 Low-Voltage Transformers
334 26.22.13 Low-Voltage Distribution Transformers Electrician 1 ea E2 8 2,500.00 1,036.60 0 2,500 0 1,037 3,537
335 26.27.00 Low-Voltage Distribution Equipment
336 26.27.13 Electricity Metering Electrician 1 ls E2 4 250.00 518.30 0 250 0 518 768
337 26.27.16 Electrical Cabinets and Enclosures Electrician 3 ea E2 4 150.00 518.30 0 450 0 1,555 2,005
338 26.28.00 Low-Voltage Circuit Protective Devices
339 26.28.16 Enclosed Switches and Breakers Electrician 3 ea E2 8 75.00 1,036.60 0 225 0 3,110 3,335
340 26.50.00 Lighting
341 26.51.00 Interior Lighting
342 26.51.13 Incandescent Interior Lighting Electrician 3 ea E2 8 1,250.00 1,036.60 0 3,750 0 3,110 6,860
343 26.52.13 Emergency and Exit Lighting Electrician 1 ls E2 8 425.00 1,036.60 0 425 0 1,037 1,462

344 26.52.13.13 Emergency Lighting

345 26.56.00 Exterior Lighting
346 26.56.18 Incandescent Exterior Lighting Electrician 1 ls E2 20 1,600.00 2,591.51 0 1,600 0 2,592 4,192
347 26.75.00 Alarms
348 26.75.12 Smoke Detectors Electrician 14 ea E2 0.5 35.00 64.79 0 490 0 907 1,397
349 26.75.18 Carbon Monoxide Electrician 7 ea E2 0.5 55.00 64.79 0 385 0 454 839
350 Subtotal 0 14,925 250 36,799 51,974
351 27.00.00 Communications
352 27.05.00 Common Work Results for Communications
353 27.05.13 Communication Services

354 27.05.13.43 Cable Services Misc. 1 ls subc. 2,500.00 0 0 0 2,500 2,500

355 27.10.00 Structured Cabling Not Incl. 0 0 0 0 0
356 27.20.00 Data Communications
357 27.21.26 Data Communications Network Management Not Incl. 0 0 0 0 0
358 Subtotal 0 0 0 2,500 2,500
359 31.00.00 Earthwork

360 31.09.00
Geotechnical Instrumentation and Monitoring of 
Earthwork

Not Incl. 0 0 0 0 0

Copyright 2018
Kabo Contracting, Inc
All Rights Reserved This is not a bid or proposal for construction.

 05/02/2018
Page 11 of 22

1626 Broadway



KC  1626 Broadway
Construction Budget

DETAIL

# Item 
No. Item Description Notes Trade Qty. Un  Crew Hrs Labor Mat. Equip/

Other Subc. Labor Mat. Equip/
Other Subc. Total

361 31.09.13.13 Groundwater Monitoring During Construction Not Incl. 0 0 0 0 0

362 31.10.00 Site Clearing
363 Allowance Grader 1 ls 5,000.00 0 0 0 5,000 5,000

364 31.13.00 Selective Tree and Shrub Removal and Trimming

365 31.13.13 Selective Tree and Shrub Removal Grader 1 ls 1,000.00 0 0 0 1,000 1,000
366 31.22.00 Grading
367 31.22.13 Rough Grading
368 31.22.16 Fine Grading
369 Sidewalks Grader 1 ls D2 16 1,264.17 0 0 0 1,264 1,264
370 Driveway Grader 1 ls D2 4 316.04 0 0 0 316 316
371 Footings Grader 1 ls D2 8 632.09 0 0 0 632 632
372 31.23.00 Excavation and Fill
373 31.23.13 Subgrade Preparation
374 31.23.16 Excavation
375 Excavate 8' dp for basement level Grader 1366 cy D4 40 12.50 4.29 0 0 17,074 5,860 22,934
376 Haul spoils $525/12cy truck ld Grader 1366 cy 43.75 0 0 59,759 0 59,759

377
Excavate for 1:1 ratio at perimeter of foundation.  
Leave spoils on site for back fill.

Grader 395.5 cy D4 32 12.50 11.85 0 0 4,944 4,688 9,632

378
Install Shoring at locations a 1:1 ratio cannot be 
achieved.

Grader 75 lf D4 24 85.00 45.00 46.88 0 6,375 3,375 3,516 13,266

379
Quality Assurance Measures for adjacent 
property.

Misc. 1 ls 2,500.00 0 0 0 2,500 2,500

380 31.23.19 Dewatering Not Incl. 0 0 0 0 0
381 31.23.23 Fill

382 31.23.23.13 Backfill

383
After Retaining walls are properly supported and 
cured backfill against perimeter wall.

Grader 395.5 cy D4 24 12.50 8.89 0 0 4,944 3,516 8,460

384 12" wide gravel backfill Grader 2696 cf D4 12 0.75 1.75 0.65 0 2,022 4,718 1,758 8,498

385 31.23.23.23 Compaction

386 Compact within 95% Grader 4610 sf D2 12 0.55 0.21 0 0 2,536 948 3,484
387 31.25.00 Erosion and Sedimentation Controls

388 31.25.14
Stabilization Measures for Erosion and 
Sedimentation Control

389 Install at perimeter of property. Grader 400 lf D4 8 1.15 2.93 0 460 0 1,172 1,632
390 Subtotal 0 8,857 97,349 32,171 138,377
391 32.00.00 Exterior Improvements
392 32.01.11 Paving Cleaning

393
3 move-ons.  (after grading, after concrete, 
completion)

Misc. 3 ea subc. 650.00 0 0 0 1,950 1,950

394 32.01.26 Rigid Paving Rehabilitation
395 Contingency for damaged asphalt Misc. 1 ls subc. 2,500.00 0 0 0 2,500 2,500
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Other Subc. Labor Mat. Equip/
Other Subc. Total

396 32.01.29 Rigid Paving Repair

397 32.05.00 Common Work Results for Exterior Improvements

398 32.05.05 Selective Demolition for Exterior Improvements

399
Remove Existing Wood fence around perimeter of 
property.

Demolition 150 lf 0.75 0 0 0 113 113

400 Demolish existing Driveway. Demolition 1 ls 750.00 0 0 0 750 750
401 32.16.00 Curbs, Gutters, Sidewalks, and Driveways
402 32.16.13 Curbs and Gutters
403 Install new curb and gutter at Broadway Street Concrete 60 lf C2 4 3.25 6.85 0 195 0 411 606
404 Install concrete curb at trash enclosure Concrete 44 lf C2 2.5 1.75 5.83 0 77 0 257 334
405 32.16.23 Sidewalks

406
Install new 4' wide by 4" thick concrete walkway 
with tooled edges

Concrete 1140 sf C4 16 2.25 2.73 0 2,565 0 3,112 5,677

407 32.16.33 Driveways
408 6 inch thick driveway Concrete 732 sf C4 10 2.50 2.66 0 1,830 0 1,945 3,775
409 32.17.00 Paving Specialties
410 32.17.13 Parking Bumpers
411 Install wheel stop Per EE/D1.  2 on A4? Concrete 4 ea C2 1.5 225.00 154.04 0 900 0 616 1,516
412 32.30.00 Site Improvements
413 32.31.00 Fences and Gates
414 Trash Enclosure Gate Misc. Metal 2 ea ST2 2.5 225.00 304.41 0 450 0 609 1,059
415 3-0 x 5-6 Side Yard Gates Misc. Metal 4 ea ST2 2.5 175.00 304.41 0 700 0 1,218 1,918
416 32.31.29 Wood Fences and Gates
417 32.32.00 CMU Walls
418 32.32.19 Unit Masonry Walls

419
Install footings and 6' tall masonry fence with 
wash cap and #4 rebar at 32" OC H & 24" OC V.

Masonry 810 sf B2 32 3.15 4.34 0 2,552 0 3,513 6,064

420 CMU wall at trash enclosure with solid grout. Masonry 180 sf B2 8 3.15 4.88 0 567 0 878 1,445
421 32.80.00 Irrigation Not Incl. 0 0 0 0 0
422 32.90.00 Planting Not Incl. 0 0 0 0 0
423 32.91.00 Planting Preparation Not Incl. 0 0 0 0 0
424 32.91.13 Soil Preparation Not Incl. 0 0 0 0 0

425 32.91.13.16 Mulching Not Incl. 0 0 0 0 0

426 32.91.13.19 Planting Soil Mixing Not Incl. 0 0 0 0 0

427 32.92.00 Turf and Grasses Not Incl. 0 0 0 0 0
428 32.92.23 Sodding Not Incl. 0 0 0 0 0
429 32.93.00 Plants Not Incl. 0 0 0 0 0
430 32.93.13 Ground Cover Not Incl. 0 0 0 0 0
431 32.93.33 Shrubs Not Incl. 0 0 0 0 0
432 32.93.43 Trees Not Incl. 0 0 0 0 0
433 32.94.00 Planting Accessories Not Incl. 0 0 0 0 0
434 32.94.13 Landscape Edging Not Incl. 0 0 0 0 0
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435 Subtotal 0 9,836 0 17,870 27,706
436 33.00.00 Utilities
437 33.10.00 Water Utilities Misc. 1 ls 2,500.00 0 0 0 2,500 2,500
438 33.11.00 Groundwater Sources
439 33.30.00 Sanitary Sewerage
440 33.31.11 Public Sanitary Sewerage Gravity Piping Misc. 1 ls 2,500.00 0 0 0 2,500 2,500
441 33.40.00 Storm water Utilities Misc. 1 ls 1,000.00 0 0 0 1,000 1,000
442 33.42.00 Storm water Conveyance

443 33.42.41
Gratings and Frames for Storm water Drainage 
Inlets

See 22.14.16.19 0 0 0 0 0

444 Subtotal 0 0 0 6,000 6,000
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LABOR RATES

# Trade Crew SUTA FUTA HI SDI FICA WC high WC low Veh. LI App Jou For Equip. Total App Jou For

1 Management 3.00% 0.80% 1.45% 6.20% 7.65% 39.10% 13.13% 4.22 10.00%
2 APM 39.07 24.50
3 PM 56.28 36.61
4 Supt. 48.54 31.16
5
6 Laborer 3.00% 0.80% 1.45% 6.20% 7.65% 39.10% 13.13% 4.22 10.00% 25.68 31.81 38.33 15.27 18.91 23.98
7 D1 1 10.00 48.33
8 D2 1 1 15.00 79.01
9 D3 1 1 1 20.00 115.82

10 D4 2 1 1 25.00 146.50
11 D5 2 2 1 30.00 183.31
12 D6 3 2 1 35.00 213.99
13 Carpentry 3.00% 0.80% 1.45% 6.20% 7.65% 39.10% 13.13% 4.22 10.00% 32.58 42.74 49.25 19.37 25.41 31.66
14 RC1 1 10.00 59.25
15 RC2 1 1 15.00 96.83
16 RC3 1 1 1 20.00 144.57
17 RC4 2 1 1 25.00 182.15
18 RC5 2 2 1 30.00 229.89
19 RC6 3 2 1 35.00 267.47
20

21 Subcontractors
22 Block Mason 3.00% 0.80% 1.45% 6.20% 7.65% 39.10% 13.13% 4.22 10.00% 39.16 50.31 55.62 23.28 29.91 36.14
23 B1 1 10.00 65.62
24 B2 1 1 15.00 109.78
25 B3 1 1 1 20.00 165.09
26 B4 2 1 1 25.00 209.24
27 B5 2 2 1 30.00 264.55
28 B6 3 2 1 35.00 308.71
29 Carpet Installer 3.00% 0.80% 1.45% 6.20% 7.65% 39.10% 13.13% 4.22 10.00% 18.65 24.52 44.78 11.09 14.58 28.52
30 CPT1 1 10.00 54.78
31 CPT2 1 1 15.00 78.44

OES Wages
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# Trade Crew SUTA FUTA HI SDI FICA WC high WC low Veh. LI App Jou For Equip. Total App Jou For
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32 CPT3 1 1 1 20.00 107.96
33 CPT4 2 1 1 25.00 131.61
34 CPT5 2 2 1 30.00 161.14
35 CPT6 3 2 1 35.00 184.79

36 Tile and Marble 
Setter

3.00% 0.80% 1.45% 6.20% 7.65% 39.10% 13.13% 4.22 10.00% 29.59 34.45 47.33 17.59 20.48 30.31
37 T1 1 10.00 57.33
38 T2 1 1 15.00 91.92
39 T3 1 1 1 20.00 131.36
40 T4 2 1 1 25.00 165.95
41 T5 2 2 1 30.00 205.40
42 T6 3 2 1 35.00 239.98
43 Cement Mason 3.00% 0.80% 1.45% 6.20% 7.65% 39.10% 13.13% 4.22 10.00% 36.36 45.43 51.33 21.62 27.01 33.12
44 C1 1 10.00 61.33
45 C2 1 1 15.00 102.69
46 C3 1 1 1 20.00 153.12
47 C4 2 1 1 25.00 194.49
48 C5 2 2 1 30.00 244.92
49 C6 3 2 1 35.00 286.28
50 Paving, Equip Op 3.00% 0.80% 1.45% 6.20% 7.65% 39.10% 13.13% 4.22 10.00% 35.25 42.13 48.94 20.96 25.05 31.44
51 PE1 1 10.00 58.94
52 PE2 1 1 15.00 99.19
53 PE3 1 1 1 20.00 146.33
54 PE4 2 1 1 25.00 186.58
55 PE5 2 2 1 30.00 233.71
56 PE6 3 2 1 35.00 273.97
57 Drywallers 3.00% 0.80% 1.45% 6.20% 7.65% 39.10% 13.13% 4.22 10.00% 38.00 52.55 58.38 22.59 31.24 38.08
58 DW1 1 10.00 68.38
59 DW2 1 1 15.00 111.38
60 DW3 1 1 1 20.00 168.92
61 DW4 2 1 1 25.00 211.92
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62 DW5 2 2 1 30.00 269.47
63 DW6 3 2 1 35.00 312.46
64 Electrician 3.00% 0.80% 1.45% 6.20% 7.65% 39.10% 13.13% 4.22 10.00% 44.49 54.83 70.09 26.45 32.6 46.31
65 E1 1 10.00 80.09
66 E2 1 1 15.00 129.58
67 E3 1 1 1 20.00 189.41
68 E4 2 1 1 25.00 238.90
69 E5 2 2 1 30.00 298.73
70 E6 3 2 1 35.00 348.22
71 Glazier 3.00% 0.80% 1.45% 6.20% 7.65% 39.10% 13.13% 4.22 10.00% 30.38 44.15 49.73 18.06 26.25 32
72 G1 1 10.00 59.73
73 G2 1 1 15.00 95.11
74 G3 1 1 1 20.00 144.26
75 G4 2 1 1 25.00 179.64
76 G5 2 2 1 30.00 228.79
77 G6 3 2 1 35.00 264.17
78 Insulation 3.00% 0.80% 1.45% 6.20% 7.65% 39.10% 13.13% 4.22 10.00% 29.64 36.65 40.96 17.62 21.79 25.83
79 I1 1 10.00 50.96
80 I2 1 1 15.00 85.59
81 I3 1 1 1 20.00 127.25
82 I4 2 1 1 25.00 161.88
83 I5 2 2 1 30.00 203.53
84 I6 3 2 1 35.00 238.17
85 Mechanical 3.00% 0.80% 1.45% 6.20% 7.65% 39.10% 13.13% 4.22 10.00% 36.06 46.41 49.99 21.44 27.59 32.18
86 M1 1 10.00 59.99
87 M2 1 1 15.00 101.05
88 M3 1 1 1 20.00 152.46
89 M4 2 1 1 25.00 193.52
90 M5 2 2 1 30.00 244.93
91 M6 3 2 1 35.00 285.99
92 Painters 3.00% 0.80% 1.45% 6.20% 7.65% 39.10% 13.13% 4.22 10.00% 28.80 34.14 43.23 17.12 20.3 27.43
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93 PT1 1 10.00 53.23
94 PT2 1 1 15.00 87.03
95 PT3 1 1 1 20.00 126.17
96 PT4 2 1 1 25.00 159.97
97 PT5 2 2 1 30.00 199.11
98 PT6 3 2 1 35.00 232.91
99 Plumber 3.00% 0.80% 1.45% 6.20% 7.65% 39.10% 13.13% 4.22 10.00% 36.06 46.41 49.99 21.44 27.59 32.18

100 P1 1 10.00 59.99
101 P2 1 1 15.00 101.05
102 P3 1 1 1 20.00 152.46
103 P4 2 1 1 25.00 193.52
104 P5 2 2 1 30.00 244.93
105 P6 3 2 1 35.00 285.99
106 Plasterer/Stucco 3.00% 0.80% 1.45% 6.20% 7.65% 39.10% 13.13% 4.22 10.00% 38.64 50.90 63.16 22.97 30.26 41.44
107 S1 1 10.00 73.16
108 S2 1 1 15.00 116.80
109 S3 1 1 1 20.00 172.69
110 S4 2 1 1 25.00 216.33
111 S5 2 2 1 30.00 272.23
112 S6 3 2 1 35.00 315.86
113 Rebar/Reinforcing 3.00% 0.80% 1.45% 6.20% 7.65% 39.10% 13.13% 4.22 10.00% 37.81 43.35 51.67 22.48 25.77 33.36
114 SR1 1 10.00 61.67
115 SR2 1 1 15.00 104.48
116 SR3 1 1 1 20.00 152.82
117 SR4 2 1 1 25.00 195.64
118 SR5 2 2 1 30.00 243.98
119 SR6 3 2 1 35.00 286.79
120 Roofers 3.00% 0.80% 1.45% 6.20% 7.65% 55.00% 25.00% 4.22 10.00% 31.81 36.10 41.45 17.28 19.61 24.16
121 R1 1 10.00 51.45
122 R2 1 1 15.00 88.26
123 R3 1 1 1 20.00 129.37
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124 R4 2 1 1 25.00 166.18
125 R5 2 2 1 30.00 207.28
126 R6 3 2 1 35.00 244.09
127 Sheet Metal 3.00% 0.80% 1.45% 6.20% 7.65% 55.00% 25.00% 4.22 10.00% 38.73 54.44 59.25 21.04 29.57 35.71
128 SM1 1 10.00 69.25
129 SM2 1 1 15.00 112.98
130 SM3 1 1 1 20.00 172.42
131 SM4 2 1 1 25.00 216.16
132 SM5 2 2 1 30.00 275.60
133 SM6 3 2 1 35.00 319.33
134 Steel Worker 3.00% 0.80% 1.45% 6.20% 7.65% 55.00% 25.00% 4.22 10.00% 40.32 60.81 66.45 21.9 33.03 40.38
135 ST1 1 10.00 76.45
136 ST2 1 1 15.00 121.76
137 ST3 1 1 1 20.00 187.57
138 ST4 2 1 1 25.00 232.89
139 ST5 2 2 1 30.00 298.70
140 ST6 3 2 1 35.00 344.02
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No. Item Description Notes Qty. Un Labor Mat. Equip/

Other Subc. Labor Mat. Equip/
Other Subc. Total

1 17000 GENERAL CONDITIONS: 0 0 0 0 0
2 17010 On-Site Management Staff 0 0 0 0 0
3 Project Manager 1/4 time 12 mo 2,438.97 29,268 0 0 0 29,268
4 17020 On-Site Supervision Staff 0 0 0 0 0
5 Superintendent 3/4 time 12 mo 4,206.70 50,480 0 0 0 50,480

6 17050 Temporary Facilities - Set Up & 
Removal 0 0 0 0 0

7 Electrical 0 0 0 0 0
8 Set-up & Distribution 0 0 0 0 0
9 Connection Charges 1 ls 500.00 0 0 0 500 500

10 17100 Temporary Facilities - Monthly: 0 0 0 0 0
11 Storage Containers 12 mo 175.00 0 0 2,100 0 2,100
12 Lighting 6 mo 45.00 0 0 270 0 270
13 Toilets mo 0 0 0 0 0
14 Delivery & maintenance 12 mo 225.00 0 0 2,700 0 2,700
15 Water - Construction 0 0 0 0 0
16 Dust Control / Water Truck 1 ls 1,500.00 0 0 0 1,500 1,500
17 Fencing 12 mo 115.00 0 0 1,380 0 1,380
18 Gates 12 mo 15.00 0 0 180 0 180
19 17150 Clean-Up 0 0 0 0 0
20 General Clean Up - Daily 0 0 0 0 0
21 Labor D2 @5hrs/wk 12 wks 395.05 25.00 4,741 300 0 0 5,041
22 General Clean Up - Final 0 0 0 0 0
23 Cleaning Service 1 ls 5,000.00 0 0 0 5,000 5,000
24 17200 Traffic Control 0 0 0 0 0
25 Plan Design 1 ls 1,500.00 0 0 0 1,500 1,500
26 Barricades 2 mo 250.00 0 0 500 0 500
27 Delineators 1 ls 175.00 0 0 175 0 175
28 Signage 1 ls 750.00 0 0 0 750 750
29 17270 Dumpsters 0 0 0 0 0
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30 40 yd Roll off 5 ea 575.00 0 0 2,875 0 2,875
31 20 yd Roll off 3 ea 525.00 0 0 1,575 0 1,575
32 17280 Small Tools 0 0 0 0 0
33 Project Signage 0 0 0 0 0
34 Primary Site Signage 1 ls 500.00 0 0 500 0 500
35 Secondary Site Signage 1 ls 250.00 0 0 250 0 250
36 Safety Signage 1 ls 75.00 0 0 75 0 75
37 Small Tools 0 0 0 0 0
38 Shovels, wheelbarrows, etc. 10 mo 75.00 0 0 750 0 750
39 17300 Safety 0 0 0 0 0
40 Program Set-up 1 ls 125.00 0 0 0 125 125
41 Monitoring & Enforcement 0 0 0 0 0
42 Safety Inspector 6 mo 250.00 0 0 0 1,500 1,500
43 First Aid Boxes 0 0 0 0 0
44 Set-up/Purchase 6 ea 65.00 0 0 390 0 390
45

46 TOTAL GENERAL CONDITIONS 84,489 300 13,720 10,875 109,384
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KC  1626 Broadway
Construction Budget

SUBCONTRACT VALUES

# Trade Contract %

1 Cabinet 40,346.68$        3%

2 Carpet 26,896.07$        2%

3 Concrete 62,201.77$        5%

4 Demolition 14,192.57$        1%

5 Drywall 84,819.22$        7%

6 Electrician 51,973.89$        4%

7 Finish Carpenter 79,980.18$        7%

8 Grader 135,876.91$      11%

9 HVAC 37,053.17$        3%

10 Insulator 32,038.44$        3%

11 Masonry 46,479.49$        4%

12 Misc. 27,913.96$        2%

13 Misc. Metal 58,738.71$        5%

14 Painter 57,840.47$        5%

15 Plumber 67,294.69$        6%

16 Roofer 18,333.13$        2%

17 Rough Carpenter 156,099.81$      13%

18 Structural Steel 88,973.38$        8%

19 Stucco 49,861.98$        4%

20 Tile 31,486.17$        3%

21 Waterproofer 16,715.00$        1%
22

23 Contract Totals 1,185,115.67$  100%
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